



MLS Selection and Implementation Timeline

Fusion Task Force beta-tests new system from our current MLS vendor	July 2010 – March 2011
Gregg Larson of Clarity Consulting begins RFP process with an industry survey	March 2011
RFP issue date	July 25, 2011
Hands-on testing	August 2011
RFP due date	August 25, 2011
Proposals analyzed and reviewed with Task Force	September 2011
MLS presentations in Austin	October 18-19, 2011
Finalist(s) selected	October 20, 2011
ABOR data loaded into finalist(s) system	November 1 – December 31, 2011
Hands on evaluation open to all ACTRIS members	January – March 2012
Collect Feedback	February – March 2012
Final evaluation and system selection	March 2012

